

Barnet, Enfield and Haringey Mental Health NHS Trust Performance in Initiating Q1 20/21

HRA Approval Studies

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
18/WA/0209	238724	Problem Adaptation Therapy For Depression in Dementia (PATHFINDER)	Yes	27/11/2019	69	50	119	02/05/2019	31/07/2019	25/06/2018	08/10/2019	08/10/2019	Please Select...	28/10/2019	D - Sponsor Delays	Delays in receiving green light.	Sponsor
19/WA/0096	259468	Open Dialogue: Development and Evaluation of a Social Network Intervention for Severe Mental Illness (ODDESSI) ODDESSI RCT and Process Evaluation	Yes	16/10/2019	19	30	49	28/08/2019	28/08/2019	26/04/2019	28/08/2019	16/09/2019	Please Select...	16/09/2019			Please Select...
19/LO/1667	271363	Supporting independence at home for people with dementia (NIDUS-Family)	Yes	03/04/2020	21	60	81	02/12/2019	13/01/2020	13/01/2020		03/02/2020	Please Select...	04/02/2020	D - Sponsor Delays	Initially breached due to trial coordinator not being ready for site to start, staff turnover from central study team and PI annual leave.	Sponsor
19/NI/0049	260025	An Adaptive Phase IIb/III, multi-center, prospective, randomised, double blind, placebo controlled study of the safety and efficacy of NaBen® (sodium benzoate) a D-amino acid oxidase inhibitor, as an add on treatment for schizophrenia in adults.	No		5			28/03/2019	30/01/2020	08/05/2019	16/12/2019	04/02/2020	Please Select...		D - Sponsor Delays	Sponsor did not give green light to the study as there was a delay to IMP delivery to the UK.	Sponsor
19/SS/0056	263280	An adaptive Phase II/III, Double-Blind, Randomized, Placebo-controlled, Two-Part, Dose-Finding, Multi-center Study of the Safety and Efficacy of NaBen® (sodium	No		5			09/04/2019	30/01/2020	17/06/2019	16/12/2019	04/02/2020	Please Select...		D - Sponsor Delays	Sponsor did not give green light to study because there was a delay with IMP delivery to the UK.	Sponsor

Barnet, Enfield and Haringey Mental Health NHS Trust Performance in Delivery Q1 20/21

Nil return

No relevant studies to report