

Barnet, Enfield and Haringey Mental Health NHS Trust Performance in Initiating Q3 17/18

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
16/NW/0727	187851	Multi Centre RCT of a group psychological intervention for postnatal depression in British mothers of South Asian origin (ROSHNI-2)	No		128			No	15/11/2016	23/01/2017	06/01/2016	26/05/2017	31/05/2017	Please Select...	31/05/2017	H - Contracting delays	Delays caused by sponsor over provision core documents	Sponsor
16/WA/0341	209738	Acceptability and Effectiveness of an Internet-Delivered Intervention for Psychological Distress in Patients with Type 2 Diabetes.	Yes	11/05/2017	21	92	113	No	18/01/2017	18/01/2017	18/01/2017	26/01/2017	08/02/2017	Please Select...	08/02/2017	F - No patients seen	No patients expressed interest in participating	Neither
16/LO/1377	197114	TRIANGLE: A novel patient and carer intervention for Anorexia Nervosa	Yes	07/09/2017	71	93	164	No	29/07/2016	27/03/2017	26/10/2016	10/05/2017	06/06/2017	Please Select...	17/05/2017	J - Other	Delays within NHS provider, and sponsor study website IT problem preventing randomisation.	Both
16/LO/1820	212826	Randomised, double-blind, placebo controlled trial evaluating the effects of naloxone hydrochloride nasal spray on eating behaviours in bulimia nervosa	No		70			No	06/02/2017	04/04/2017	25/01/2017	08/06/2017	13/06/2017	Please Select...	26/06/2017	A - Permissions delayed/denied H - Contracting delays	There was delays due to contractual issues with the sponsor, as well as delays due to no response from the Pharmacy contact within the trust. This delayed local approvals beyond the 70 day target.	Both
16/LO/1507	193921	Research into Antipsychotic Discontinuation and Reduction (RADAR):	No		28			No	17/02/2017	24/08/2017	21/12/2016	05/09/2017	21/09/2017	Please Select...	21/09/2017	E - Staff availability issues G - No patients consented	Patients have been approached but none have consented	NHS Provider

		RANDOMISED CONTROLLED TRIAL																
17/LO/0775	219549	Applying emotion focused therapy (EFT) to work with the 'anorexic voice' ('AV') within anorexia nervosa (AN). A proof of concept study.	No		35			No	05/06/2017	07/07/2017	29/06/2017	07/07/2017	11/08/2017	Please Select...		D - Sponsor Delays	Student researcher awaiting feedback on an amendment of cover letter.	Sponsor
17/LO/1314	224111	A feasibility study of Acceptance and Commitment Therapy for older people with treatment-resistant generalised anxiety disorder (FACTOID) PHASE 2	No		38			Within 70 Days	27/06/2017	13/11/2017	04/09/2017	13/11/2017	21/12/2017	Please Select...	02/01/2018			Please Select...

Barnet, Enfield and Haringey Mental Health NHS Trust Performance in Delivery Q3 17/18

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Target Number Of Patients Agreed?	Minimum Number Of Patients Agreed (Enter Same In Both If Only One Number)	Maximum Number Of Patients Agreed (Enter Same In Both If Only One Number)	Target Date To Recruit Patients Agreed?	Date Agreed to recruit target number of patients	Total Number Of Patients Recruited At The Agreed Target Date	Date That The Trial Closed To Recruitment	Total Number Of Study Participants Recruited	Reason For Closure Of Trial	Comments
16/WA/0341	209738	Acceptability and Effectiveness of an Internet-Delivered Intervention for Psychological Distress in Patients with Type 2 Diabetes.	Number Agreed	52	52	Date Agreed	01/01/2018	5	01/12/2017	5	Withdrawn By Sponsor	Due to the significant resource requirement, and low recruitment numbers the study was closed earlier.