

Barnet, Enfield and Haringey Mental Health NHS Trust Performance in Initiating Q2 17/18

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited ?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Source of delay
16/LO/0891	192592	A Feasibility Trial of UCL's Power Up: A Smartphone App to Support Young People to Make Shared Decisions in Therapy	Yes	20/03/2017	32	59	91	No	07/12/2016	19/12/2016	18/08/2016	19/12/2016	20/01/2017	-	20/01/2017	E - Staff availability issues	There have been issues with staff engagement on this project.	NHS Provider
16/WA/0342	215547	Tailored internet-delivered cognitive behavioural therapy for depression and anxiety in patients with a long-term condition (Chronic Pain, COPD and Diabetes)	Yes	26/01/2017	40	8	48	Yes	06/12/2016	09/12/2016	28/11/2016	11/01/2017	18/01/2017	-	19/01/2017	-	-	-
16/NW/0727	187851	Multi Centre RCT of a group psychological intervention for postnatal depression in British mothers of South Asian origin (ROSHNI-2)	No	-	128	-	-	No	15/11/2016	23/01/2017	06/01/2016	26/05/2017	31/05/2017	-	31/05/2017	H - Contracting delays	Delays caused by sponsor over provision core documents	Sponsor
16/WA/034	209738	Acceptability	Yes	11/05/2017	21	92	113	No	18/01/2017	18/01/2017	18/01/2017	26/01/2017	08/02/2017	-	08/02/2017	F - No	No patients	Neither

1		y and Effectiveness of an Internet-Delivered Intervention for Psychological Distress in Patients with Type 2 Diabetes.															patients seen	expressed interest in participating	
16/LO/1377	197114	TRIANGLE : A novel patient and carer intervention for Anorexia Nervosa	Yes	07/09/2017	71	93	164	No	29/07/2016	27/03/2017	26/10/2016	10/05/2017	06/06/2017	-	17/05/2017	J - Other	Delays within NHS provider, and sponsor study website IT problem preventing randomisation.	Both	
16/LO/1820	212826	Randomised, double-blind, placebo controlled trial evaluating the effects of naloxone hydrochloride nasal spray on eating behaviours in bulimia nervosa	No	-	70	-	-	No	06/02/2017	04/04/2017	25/01/2017	08/06/2017	13/06/2017	-	26/06/2017	A - Permissions delayed/denied H - Contracting delays	There were delays due to contractual issues with the sponsor, as well as delays due to no response from the Pharmacy contact within the trust. This delayed local approvals beyond the 70 day target.	Both	
16/LO/1507	193921	Research into Antipsychotic Discontinuation and Reduction (RADAR): RANDOMISED CONTROLLED TRIAL	No	-	28	-	-	Within 70 Days	17/02/2017	24/08/2017	21/12/2016	05/09/2017	21/09/2017	-	-	-	-	-	-
17/LO/0775	219549	Applying emotion	No	-	35	-	-	No	05/06/2017	07/07/2017	29/06/2017	07/07/2017	11/08/2017	-	-	D - Sponsor	Student researcher	Sponsor	

Barnet, Enfield and Haringey Mental Health NHS Trust Performance in Delivery Q2 17/18

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Target Number Of Patients Agreed?	Minimum Number Of Patients Agreed (Enter Same In Both If Only One Number)	Maximum Number Of Patients Agreed (Enter Same In Both If Only One Number)	Target Date To Recruit Patients Agreed?	Date Agreed to recruit target number of patients	Total Number Of Patients Recruited At The Agreed Target Date	Date That The Trial Closed To Recruitment	Total Number Of Study Participants Recruited	Reason For Closure Of Trial	Comments

Nil return

No relevant studies to report